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ESTIMATE RUN 11/20/2013

ESTIMATE SUMMARY

CONTID: C18780         ESTIMATE NO: 0005 PROG 2005

PCN: 18780-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING PERCENT TIME:

PROJECT NO: SHER600-411                   

RAMP METERING

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ATIELAH CONTRUCTION, INC PAY PERIOD ENDING 11/18/2013 DATE TIME STARTED 05/13/2013

11801 YORK ST., #625 DATE LET 03/07/2013 DATE WORK BEGAN 05/13/2013

 DATE AWARDED 03/13/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

THORNTON CO 80233     720-214-6685 DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 599,089.73 PARTICIPATING $ $ 183,903.80

AWARD PROJECT AMT: 528,340.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,299.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

125.00

WORK DAYS

WORK DAYS

70.63%

175,941.04

183,903.80

183,903.80

182,604.04

$

$

$

$

423,148.69

0.00

423,148.69

0.00

423,148.69

-7,925.11

0.00

415,223.58

0.00

AMOUNT DUE 415,223.58 182,604.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,604.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18780-BID    ESTIMATE RUN 11/20/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 3,944.824

0.000

202-00250  
 

16,568.263,944.824

0.00

5,600.000

SF  

4.20000

0010 Removal of Ground Sign 2.000

0.000

202-00810  
 

198.102.000

0.00

2.000

EACH

99.05000

0015 *Potholing 86.000

0.000

203-01597  
 

12,906.0286.000

0.00

86.000

HOUR

150.07000

0020 Gravel Bag 25.000

22.000

208-00034  
 

158.8647.000

74.36

600.000

LF  

3.38000

0025 Concrete Washout Structure 3.000

0.000

208-00045  
 

1,294.353.000

0.00

6.000

EACH

431.45000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

55.53000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

79.54000

0040 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

50.000

HOUR

66.03000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

720.33000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

2,401.07000

0055 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

150.000

SY  

2.40000
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PCN: 18780-BID    ESTIMATE RUN 11/20/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

13.000

LF  

60.03000

0065 *2 Inch Electrical Conduit (Bored) 8,737.000

0.000

613-00206  
 

64,828.548,737.000

0.00

9,050.000

LF  

7.42000

0070 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

850.000

LF  

10.01000

0075 Pull Box (30"x48"x24") 12.000

0.000

613-07040  
 

13,635.7212.000

0.00

14.000

EACH

1,136.31000

0080 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

36,662.09000

0085 Light Standard Steel (25 Foot) 0.000

4.000

613-32250  
 

11,420.764.000

11,420.76

4.000

EACH

2,855.19000

0090 Light Standard Foundation 5.000

0.000

613-40010  
 

3,742.705.000

0.00

5.000

EACH

748.54000

0095 Sign Panel (Class I) 102.500

13.250

614-00011  
 

2,715.50115.750

310.85

121.000

SF  

23.46000

0100 Sign Panel (Class II) 64.000

0.000

614-00012  
 

1,831.6864.000

0.00

64.000

SF  

28.62000

0105 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

4.000

0.000

614-01583  
 

1,596.724.000

0.00

5.000

EACH

399.18000

0110 Traffic Signal Face (12-12) 11.000

0.000

614-70225  
 

4,266.2411.000

0.00

12.000

EACH

387.84000
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PCN: 18780-BID    ESTIMATE RUN 11/20/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Signal Face (12-12-12) 11.000

0.000

614-70336  
 

6,684.8111.000

0.00

12.000

EACH

607.71000

0120 Microwave Vehicle Radar Detector 0.000

4.000

614-72887  
 

39,217.884.000

39,217.88

4.000

EACH

9,804.47000

0125 Wireless Magnetometer Vehicle Detection system 0.000

6.000

614-72900  
 

74,920.926.000

74,920.92

6.000

EACH

12,486.82000

0130 Flashing Beacon 14.000

0.000

614-80000  
 

26,565.9814.000

0.00

14.000

EACH

1,897.57000

0135 Traffic Signal Pedestal Pole Steel 5.000

0.000

614-84000  
 

5,711.555.000

0.00

6.000

EACH

1,142.31000

0140 Ramp Metering Controller 5.000

0.000

614-86250  
 

40,807.355.000

0.00

5.000

EACH

8,161.47000

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

6,163.000

614-87010  
 

17,318.036,163.000

17,318.03

6,163.000

LF  

2.81000

0150 *Optical Transceiver 0.000

8.000

614-87020  
 

16,683.528.000

16,683.52

8.000

EACH

2,085.44000

0155 *Mobilization 0.600

0.400

626-00000  
 

30,666.481.000

12,266.59

1.000

L S 

30,666.48000

0160 *Epoxy Pavement Marking 52.066

0.000

627-00005  
 

13,126.3652.066

0.00

85.000

GAL 

252.11000

0165 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 88.944

0.000

627-01010  
 

1,441.7888.944

0.00

190.000

SF  

16.21000
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PCN: 18780-BID    ESTIMATE RUN 11/20/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 226.000

0.000

627-30329  
 

2,985.46226.000

0.00

240.000

SF  

13.21000

0175 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

120.05000

0180 *Traffic Control Management 51.000

10.500

630-00012  
 

22,149.8461.500

3,781.68

61.500

DAY 

360.16000

0185 *Construction Traffic Sign (Panel Size B) 4.000

3.200

630-80342  
 

259.347.200

115.26

36.000

EACH

36.02000

0190 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

172.873.600

76.83

6.000

EACH

48.02000

0195 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

32.000

SF  

20.41000

0200 *Drum Channelizing Device 0.000

5.400

630-80360  
 

226.915.400

226.91

10.000

EACH

42.02000

0205 *Traffic Cone 55.000

44.000

630-80380  
 

831.6099.000

369.60

110.000

EACH

8.40000

0210 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

1,200.54000

0215 *Mobile Attenuator 1.000

0.000

630-85041  
 

600.271.000

0.00

10.000

DAY 

600.27000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,619.910

F A 

1.00000



CONTID: C18780         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18780-BID    ESTIMATE RUN 11/20/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0250 *Added Item (Hour)/ Flagging 0.000

172.500

900-00010  
 

3,991.65172.500

3,991.65

172.500

HOUR

23.14000

0255 Added Item (Each)/ Traffic Signal Ped Pole (Steel) 
(15-foot)

6.000

0.000

900-00007  
 

7,572.006.000

0.00

6.000

EACH

1,262.00000

0260 Added Item (Each)/ Light Standard (Steel)(30-foot) 0.000

1.000

900-00007  
 

3,128.961.000

3,128.96

1.000

EACH

3,128.96000

0265 Added Item (Dollar)/ Supplier Lien - Brannan Sand and 
Gravel

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0275 Added Item (Dollar)/ Subcontractor Lien  - Advanced 
Underground Inc.

-13,428.320

0.000

900-00006  
 

-13,428.32-13,428.320

0.00

0.000

DOL 

1.00000

CAT 436,798.69183,903.80599,089.73CURRENT AMT0200 $ $ $
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PCN: 18780-BID    ESTIMATE RUN 11/20/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Liquidated Damages -10.500

0.000

620-00045  
 

-13,650.00-10.500

0.00

0.000

DAY 

1,300.00000

CAT -13,650.000.000.00CURRENT AMT0400 $ $ $

$ 423,148.69183,903.80$599,089.73$CURRENT AMTPROJECT TOTAL


